

27 August 1964

MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report

PLACE:

[Redacted]

25X1

DATE: 19 August 1964

[Redacted]

25X1

The following is a list of subjects discussed [Redacted]
[Redacted] concerning their Variable Ratio Anamorphic Eyepieces Contract
with NPIC.

25X1

25X1

1. [Redacted] expects to deliver the eyepieces by the 15 Nov. 1964
which is the target date of the CFIIP contract.

25X1

2. They will provide drawings (preliminary included) of the
final prototype.

3. We have agreed to provide a 5X eyepiece and oblique
imagery for their use in this development.

4. They have agreed to provide a carrying case for the eyepieces.

5. [Redacted] will send as soon as possible an up-to-date work state-
ment because we have no written confirmation concerning their present
objectives.

25X1

CONFIDENTIAL

Declass Review by
NIMA/DOD

MEMORANDUM FOR THE RECORD
Trip Report - 27 August 1964

6. The present objectives [redacted] is presently finalizing appear to be very satisfactory. The present capabilities of the Room 70 will not be altered by the addition of the eyepieces. Because of the folding of the optical train, the [redacted] eyepieces will not be as long [redacted]

25X1

25X1

25X1

[redacted]
Development Branch, P&OE

25X1

CONFIDENTIAL

SECRET
(When Filled In)

Approved For Release 2002/06/17 : CIA-RDP78B04747A002600030027-2

CONTRACT INSPECTION REPORT

25X1

T0:

ENGINEERING SECTION/CB/PD/OL

DATE

29 August 1964

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

15 Nov 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Anamorphic Eyepiece

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

30%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR



OUTSTANDING

3.



ABOVE AVERAGE

5.



BELOW AVERAGE

7.



UNSATISFACTORY

4.



EXCELLENT

4.



AVERAGE

6.



BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Plant monitoring trip 19 Aug (trip report dated 27 Aug 64)

Approved For Release 2002/06/17 : CIA-RDP78B04747A002600030027-2